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Broadcaster Question Response

I;:grmatlon Will the station be sharing equipment with No
Transition another broadcast television station or
Plan stations (e.g., a shared antenna, co-location

on a tower, use of the same transmitter

room, multiple transmitters feeding a

combiner, etc.)? If yes, enter the facility ID's

of the other stations and click 'prefill' to

download those stations' licensing

information.

Briefly describe transition plan To transition from ch 7 to ch 8. Analysis has
indicated that the antenna will work but the
lines will require modification. A new
transmitter will be needed. A new interim
transmission system is needed to provide
service during the transition.

Transmitters Section Question Response

Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Primary
Transmitter  gqction
Existing Transmitter
Description

Existing Transmitter
Manufacturer and Type

Existing Transmitter Information

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer
Model

Year

Type

Solid State Cooling

Solid State Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Platinum

2006

Solid State

Air Cooled

8.0 kW



New Transmitter Costs

Primary
Transmitter Section Question Response
New Transmitter Use Primary
(Main)
Change Type Purchase
New
Is this a request for upgraded equipment? No
Manufacturer
Model VAXTE -12
R44
Transmitter Type Solid State
Solid State Cooling Air Cooled
Solid State Power capacity 9.6 kw
Justification for New Transmitter Existing
transmitter
is not
tunable to
new
channel.

Other Transmitter Costs

Primary
Transmitter Section Question Response
Electrical Service Service Entrance (3 phases 800A 208V) Yes

Switchgear (industrial 800 amp) Yes
Transformer (480V) Yes
Power 300 kVA
Rigid Conduit and Wiring Yes
Size 2 inches
Length 200.0 feet

Other Electrical Service No



Primary
Transmitter

Description N/A
HVAC Service Does the replacement transmitter require Yes

HVAC Service?

Type Cooling

Only

Size 25 tons

Other Size N/A
Transmitter Building Does the Transmitter Building require an No
Addition/Modification or addition, modification, other leashold
Leasehold Improvement improvement?

Size N/A
Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? = N/A

Number of Days N/A

Other Transmitter Cost Not Listed
Name

Engineering Services

Transmitter - Training

Securirty - Site

Remote Control System

Disconnect existing Transmitter

Modifications to TX building

Description

Engineering services and PM for possible
new transmitter bldg

Transmitter training - offsite - 1 week in
duration at mfg site.

This site requires security once the new
transmission line and equipment arrive on
site to be installed. Estimated length of 4-6
weeks.

Remote control system

Disconnect transmitter and components
from existing configuration and move within
building to make way for new facilities.

Required modifications to transmitter
building due to the removal of existing
equipment in preparation for installation of
new equipment.



Sales Tax

Asbestos Monitoring

Site Survey - TX

Hot Exhaust Piping

sales tax required

Asbestos Monitoring due to demo
necessary for repack activities

Site survey and report are required to be
performed before the new transmitter and
components installation plan can be
finalized.

Hot exhaust piping re-routing due to the
new location for transmitter due to repack
activities.



. New Transmitter Costs
Interim

Transmitter gqction Question

New Transmitter Use

Description of Use

Change Type

Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

. Other Transmitter Costs
Interim

Transmitter ggction Question

Electrical Service Service Entrance (3 phases 800A 208V)

Response

Interim

N/A

Purchase

VAXTE-6R44

Solid State

Air Cooled

4.8 kW

Interim facility
is required to
avoid
prolonged
period of
station
silence during
transition, and
station
currently has
no aux facility
to use for
interim
operation.
Extended
silent period
during
transition to
new channel
is
unreasonable.
Gates lowest
kw

Response

No



HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Inside RF System

Switchgear (industrial 800 amp)
Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service
Description

Does the replacement transmitter require
HVAC Service?

Type
Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?
Number of Days

Is an additional interior RF system required
to support this interim transmitter?

Other Transmitter Cost Not Listed

Interim

Transmitter Name

SALES TAXFOR EQ

Description

SALES TAX FOR EQ

Yes

No

N/A

Yes

2 inches

200.0 feet

No

N/A

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A

Yes



Antennas  Section Question

Antenna Related Expenses Do you have antenna related expenses?

. New Antenna Costs
Interim

Antenna Section Question

New Antenna Description = Use

Description of Use

Change Type

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

New Antenna Class

Manufacturer and Type
Mounting
Antenna position in stack
Polarization
Type
Number of Stations Supported
Number of Panels/Bays
Lower Limit
Upper Limit
Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Yes

Response

Interim

N/A

Purchase
New

Owned

N/A

No

No

No

Full Power

Side Mount

Not in Stack

Elliptical

Other

N/A

N/A

N/A

N/A

N/A

Omni-
Directional

15.0 kW



. Other Antenna Costs
Interim

Antenna Sl

Elbow Complex

Side Mount Brackets

Pattern Scatter Analysis

Sweep Test

Manufacturer
Model
Year

Justification for New Antenna

Question

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?
Feed Line Size

Do you require the separate purchase of
side mount brackets for an antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

THV-7

2017

Interim
facility is
required to
avoid
prolonged
period of
station
silence
during
transition,
and station
currently has
no aux
facility to use
for interim
operation.
Extended
silent period
during
transition to
new channel
is
unreasonable.

Response

Yes

3 1/8 inches

Yes

Yes

Yes



. Other Antenna Cost Not Listed
Interim

Antenna Information not provided.



TransmissionSection Question Response
Line o _ o
Transmission Line Do you have transmission line related Yes
Related Expenses expenses?

Existing Transmission Line

Primary
Transm'SS|onSection Question Response
Line
Existing Transmission Type of change Utilize
Line Description Existing
Use Primary
(Main)
Description of Use N/A
Ownership Owned
Owner N/A
Site N/A

Is the existing transmission line shared with No
another station or stations?

Is Transmission Line in operating condition? = Yes

Existing Transmission Manufacturer Dielectric
Line Manufacturer and
Diameter 31/8
inches
Other Diameter N/A
Segment Length 20 inches
Other Segment Length N/A
Number of parallel runs 1
Length 1063 feet

per run



Other Transmission Line Expenses Not Listed

Primary
Transm'SS|onName Description
Line
Disconnect existing Interior RF Disconnect interior RF transmission line
components and filters from existing configuration and
move within the building to make way for
new facilities.
Line Refurbishment Field Report -Resonant Results LTD -It is

recommended that the bullets, insulators
and watch band springs be replaced from
the 3 to 7 adapter and the 23 additional line
sections towards the antenna.



Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NADS83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Move
Equipment

Primary
(Main)

N/A

Owned

No

No

N/A

N/A

Yes

No

Yes

1016566

42° 03
31.0" N-

075° 57
05.0" W-

789.03 feet

705.04 feet

1765.07 feet



Structure Type TOWER -

Free
Standing or
Guyed
Structure
Tower Owner WBNG
Television,
Inc.
Date Constructed 08/01/1987
: Tower Rigging Costs
Primary g9ging
Tower Section Question Response
Tower Rigging Costs Complex Tower N/A
Helicopter Services Are helicopter services required? No
Required
. Other Tower Expenses Not Listed
Primary
Tower Name Description
Tower Modifications May require tower modifications. Awaiting

tower study. Not available at time of
submission.

Tower Structrual Structural analysis of tower



Outside Section Question
Professional
Services
Costs

Outside Project Do you require outside project management
Management Services services?

Number of Hours

Explanation
Outside RF consulting Perform engineering study for new channel
Engineering Services assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Response

Yes

389

Scope &
significance
of project
(QMI has
multiple
stations
repacked)
require
outside
management
services to
augment
existing
internal
personnel to
assist
turnkey
management
of and
ensure
timely and
safe
execution of
channel
relocation.

Yes

Yes

No

Yes

Yes

No

Yes



Attorney and Other
Outside Consulting
Services

RF Field Engineering
Services

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility
Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility
For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility
For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review
Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

Yes

N/A

N/A

N/A

Yes

No

Yes

Yes

No

Yes

Yes

No

No

No

No

No

Yes

Yes

Yes



RF exposure measurements No
Additional Field Engineering Service No
Number of Days N/A
Justification N/A
, Other Professional Services Expenses Not Listed
Outside
Profgssmnal Name Description
Services
Costs General Legal General legal counseling for the repack
project
PM-reimbursable travel expenses PM travel expenses to and from the station
for Repack work accounted for in quote QC-
17011
Quarterly reporting Preparation and submittal of the FCC
required quarterly report 387 by PM and
attorney.
Survey Survey for replacement of transmitter

building



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

Yes

Yes

N/A

N/A

N/A

Yes

No

No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes



Other Other Expenses Not Listed

Expenses Information not provided.



Transmitters
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification  Actual Cost Justification
Interim $381,452.45 $275,832.94 $137,617.26
Transmitter
VAXTE-6R44
SALES TAX $8,564.48 $8,564.48 Estimated N/A N/A
FOR EQ sales tax.
VHF inside $78,900.00 $75,000.00 N/A N/A N/A
RF system
including
switching
2" Rigid $5,200.00 $5,000.00 N/A N/A N/A
Conduit and
Wiring (Cost
per foot)
Switchgear - $38,200.00 $36,300.00 N/A $1,942.49 N/A
industrial
800 amp
High VHF - $93,805.73 $93,805.73 Actual $78,512.04 Actual
Air Cooled amount invoice
Solid State remaining on amounts
Transmitter PO.
4.8 kW
SALES TAX $4,282.24 $4,282.24 ***System $4,282.24 N/A
FRO EQ Notice:
Estimate

adjusted and
locked
because line
has been
superseded.
***SALES
TAX EST
PER Q-
73715 AND
INV BOTH
UPLOADED



High VHF -
Air Cooled
Solid State
Transmitter
1.1.4.4kW

Primary
Transmitter
VAXTE -12
R44

Hot Exhaust
Piping

Site Survey -
TX

Asbestos
Monitoring

Sales Tax

$152,500.00

$688,148.30

$5,850.00

$22,000.00

$3,937.00

$21,344.59

$52,880.49

$662,548.30

$5,850.00

$22,000.00

$3,937.00

$21,344.59

***System
Notice:
Estimate
adjusted and
locked
because line
has been
superseded.

*k%k

Costs
necessary to
re-route
exhaust
ductwork
due to the
new location
of the
transmitter.

Site survey
and report
are required
to be
performed
before the
new
transmitter
and
components
installation
plan can be
finalized.

Asbestos
monitoring
necessary
because of
demolition of
materials
caused by
repack
activities

sales tax est
by mfg

$52,880.49

$336,552.66

$5,850.00

$7,000.00

$2,653.40

$7,114.86

N/A

N/A

N/A

N/A

N/A



Modifications
to TX
building

Disconnect
existing
Transmitter

Remote
Control
System

$23,815.81 $23,815.81 Required

modifications
to interior of
transmitter
building to
prepare for

new

$17,419.00

equipment.

$20,000.00 $20,000.00 Disconnect N/A
transmitter
and
components
from existing
configuration
and move
within
building to
make way
for new

facilities.

$8,916.58 $8,916.58 Costs to $8,916.58
replace
remote
control
system as
the old
system isn't
compatible
with new
transmitter
equipment
due to
technical

reasons.

N/A

N/A

N/A



Securirty -
Site

Transmitter -
Training

Engineering
Services

25 Ton
system

2" Rigid
Conduit and
Wiring (Cost
per foot)

Transformer
3 phase
/480v - 300
KVA

Switchgear -
industrial
800 amp

Service
entrance 3
phase/800
amp/208 volt

$17,500.00 $17,500.00

$43,884.32 $43,884.32

$91,500.00 $87,000.00

$36,800.00 $35,000.00

$38,200.00 $36,300.00

$14,400.00 $13,700.00

This site
requires
security
once the
new
transmission
line and
equipment
arrive on site
to be
installed.
Estimated
length of 4-6
weeks.

Transmitter
training -
offsite - 1
week in

duration at

mfg site.

Engineering
and PM

services for

replacement
of

transmitter
building.

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$43,884.32

N/A

N/A

$1,510.82

$14,711.78

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



High VHF -
Air Cooled
Solid State
Transmitter
6.5.12.5 kW

Sub-total

Total for all
systems

Components

Actual Information
Description

SALES TAX FOR EQ

VHF inside RF system
including switching

2" Rigid Conduit and Wiring
(Cost per foot)

Switchgear - industrial 800
amp

$331,500.00

$1,069,600.75

$2,000,015.51

$315,000.00

$938,381.24

$2,415,257.25

File Name

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

N/A $227,491.90 N/A
N/A $474,169.92 N/A
N/A $1,544,652.82 N/A

Line D only on
Invoice
US0324213. See
attached cover
matrix.

$647.50

Line C only on
Invoice
G010004794-2.
See attached cover
matrix.

$647.49

WBNG- GATES-
INTERIM TX -
ELEC- LINE C OF
Q-73715
UPLOADED
$647.50



High VHF - Air Cooled
Solid State Transmitter 4.8
kw

Component Description:

Amount:

Component Description:

Amount:

SALES TAX FRO EQ

Component Description:

Amount:

Per reviewer
instructions -
resubmitted on
new line for interim
transmitter. Lines
A, Bon Inv
US0324213.
$29,616.63

Per reviewer's
instructions -
resubmitted on
new transmitter
line. Lines A, B, D
on invoice
G010004794-2.
See attached
matrix.
$48,895.41

WBNG-GATES
INTERIM TX-
SALES TAX PER
Q-73715 AND INV
EST. UPLAODED
$4,282.24



High VHF - Air Cooled
Solid State Transmitter 1.1

. 4.4 kW

Hot Exhaust Piping

Site Survey - TX

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Lines A, B, D on
Invoice
G010004794-2.
See attached cover
matrix.

N/A

WBNG-GATES-
INTERIM TX- LINE
AB AND D Q-73715
$52,880.49

Lines A, B on Inv
Us0324213.
Interim TX.

N/A

WBNG - Picciano -
reroute exhaust
piping - INV 10161.
Note: The actual
vendor name is
Louis N. Picciano &
Son, Inc. Since the
tool doesn't allow
special characters,
"and" was
substituted for "&".
$5,850.00

WBNG-SURVEY-
INV-QC18-026
$7,000.00



Asbestos Monitoring

Sales Tax

Modifications to TX building

Disconnect existing
Transmitter

Remote Control System

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Revised Asbestos
monitoring invoice
2018.304.001-1.
Delta Engineering
$2,653.40

WBNG-Gates-Main
TX-sales tax inv
per quote Q-73717
$7,114.86

Requesting line
item #1 for
reimbursement
only. WBNG - Wm
Lane - INV 18-
1131-1 - PO 20405
$17,419.00

Modifications
necessary to
prepare building for
new equipment.
See cover letter for
explanation. Wm
H. Lane INV 18-
1131-1

$23,815.81

Remote control
system. Burk
Technology INV
00068848 - PO
20365
$8,916.58



Securirty - Site

Transmitter - Training

Engineering Services

25 Ton system

2" Rigid Conduit and Wiring
(Cost per foot)

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Engineering
services and PM
for replacement of
tx building. Delta
INV #1
$11,795.32

Engineering
services - Delta -
INV 2

$4,656.74

Engineering
services for tx bldg
- Delta #3
$26,142.80

Engineering/PM
services - Delta -
INV 4

$1,289.46



Transformer 3 phase/480v
- 300 KVA

Switchgear - industrial 800
amp

Service entrance 3 phase
/800 amp/208 volt

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Line D only on
Invoice US0324214
$503.61

Line D only on
Invoice
G010004795-2.
See cover matrix.
$503.60

WBNG-MAIN-TX-
INV - Elec - Line D
per Q-73717
$503.61

Line C only on INV
US0324214. See
cover matrix
$4,903.92

Line C only of
Invoice
G010004795-2.
$4,903.93

WBNG - Gates- TX
- Main - RF - 1st

inv - per line C of Q-
73717

$4,903.93



High VHF - Air Cooled
Solid State Transmitter 6.5
.12.5 kw

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Lines A, B of
attached INV
US0324214.
$60,435.36

Lines A,B,E only.
WBNG - Main Tx -
INV GO10004795-
2. See cover
invoice matrix
$83,528.27

WBNG-GATES-
MAIN - TX - 1st inv
lines A B and E per
Q-73717
$83,528.27

3/25/20 this
component zeroed
out and moved to
new lline under
Primary tx. Prepare
transmitter building
for installation of tx
equipment. Wm H
Lane Inv 18-1131-
1; PO 20405

N/A



Cost
Information

Antennas

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description Cost Estimate Cost

Interim $348,113.25
Antenna

THV-7

Elbow
complex,
broadband,
at antenna
input, per 3
1/8.
feedline (if
needed)

$9,340.00

Pattern $5,260.00 $0.00
scatter

analysis for

side mount

high/med

power

antennas

(if not

included in

antenna

base cost)

Side mount $23,150.00 $0.00
brackets

for high

power

antennas

(if not

included in

antenna

base cost)

$319,581.50

$9,548.25

Estimated Cost Actual Co
Justification Actual Cost Justificati
$316,061.54

Per actual $9,548.25 N/A
Dielectric invoices.

NOT NEEDED N/A N/A

FOR NEW

CONFIGURATION.

NOT NEEDED IN N/A N/A

THE NEW
CONFIGURATION.



High VHF - $303,633.25 $303,633.25
High

Power

Side Mount

One

Station

elliptically

or

circularly

polarized

Sweep test $6,730.00 $6,400.00
of existing
antenna

Sub-total $348,113.25 $319,581.50

Total for $2,000,015.51 $2,415,257.25
all
systems

Components

Actual Information
Description File Name

Cost of interim
antenna not sure
why the catalog of
costs did not
automatically add
standardized
pricing.

N/A

N/A

N/A

$303,633.29

$2,880.00

$316,061.54

$1,544,652.82

The actu
costs we
from invoi
from

Dielectri
See attacl
invoices
guotes a
POs for ¢
breakdov

UPLOA|
DIELECTI
ORDEF
COMF
#4530001
both
INVOICE
MANOO0O
and 000

N/A

N/A



Elbow complex,

broadband, at antenna
input, per 3 1/8. feedline (if

needed)

Pattern scatter analysis for

side mount high/med

power antennas (if not
included in antenna base

cost)

Side mount brackets for
high power antennas (if not
included in antenna base

cost)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

WBNG - Dielectric -
Elbow - INV
605003 - order conf
453001

$6,585.00

ELBOW-WBNG-
INTERIM-ANT-10%
-LINE 5 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER LETTER 4-
13-corrected due
date

$658.50

LINE 5 ELBOW-
WBNG-35% INV
MANOO0090 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER
$2,304.75



High VHF - High Power
Side Mount One Station
elliptically or circularly
polarized

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Request for lines 1,
3, 4 only. Line 2 is
for VPOL, and is
not part of this
requested
reimbursement.
INV 594002 - PO
19973
$122,750.84

INTERIM ANT-
WBNG-35% DUE
11.1- LINES 1,3,4,
AND 6 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER
$140,686.35

INTERIM ANT-
WBNG-10%
DEPOSIT LINES-
1,3,4 and 6 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER
$40,196.10



Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

SWEEP INTERIM
ANT-WBNG-10
DEPOSIT- LINE 25
- 4-2 UPLOADED
ORDER CONF
AND UPGRADE
COVER

$640.00

LINE 25 -SWEEP
35% WBNG INV
MANO0090 4-2
UPLOADED
ORDER CONF
AND UPGRADE
COVER 4-13-
corrected inv date
$2,240.00



Transmission Line
Cost

Information Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).
Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification  Actual Cost Justification
Primary $57,840.00 $57,840.00 $0.00
Transmission
Line
Disconnect $12,500.00 $12,500.00 Disconnect N/A N/A
existing interior RF
Interior RF transmission
components line and
filters from
existing
configuration
and move
within the
building to
make way
for new
facilities.
Line $45,340.00 $45,340.00 Required $0.00 N/A
Refurbishment work on
transmission
line, Per
Resonant
Results Ltd
field Report
dated 3/14
/17.
Sub-total $57,840.00 $57,840.00 N/A $0.00 N/A
Total for all $2,000,015.51  $2,415,257.25 N/A $1,544,652.82 N/A
systems
Components
Actual Information
Description File Name
Disconnect existing Interior Information not provided.

RF components



Line Refurbishment

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

LINE REFURB-
WBNG-PCI INV
30F3
$8,925.00

LINE REFURB-
PCI-INV 10F3
$17,495.00

REFURB LINE -
WBNG - PCI INV
20F3
$13,920.00



Cost Tower Equipment and Rigging Costs

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description  Cost Estimate Cost Justification Actual Cost Justification
Primary $213,500.00 $801,200.00 $675,550.00
Tower
TOWER
Tall Tower $210,500.00 $798,200.00 Actual's $672,550.00 Per actual
(greater exceeded invoice whict
than 500 predetermined includes
estimate. Per tower rigging
actual invoice PLUS
which modifications
includes tower PO 20868
rigging PLUS and PO
modifications. 21060 plus
PO 20868 weather days
and PO invoice.
21060 (in
attachments)
plus invoice
for weather
days for
$24,500.
Tower
modifications
zeroed out
and captured
here.
Tower $3,000.00 $3,000.00 Tower $3,000.00 N/A
Structrual structural for
revisions
required to

move to new
channel.



Tower $0.00 $0.00
Modifications

Sub-total $213,500.00 $801,200.00

Total for all $2,000,015.51 $2,415,257.25
systems

Components

Actual Information
Description File Name

Minor Tower
reinforcement
/maodifications,
may be
necessary.
Awaiting
tower study
finding not
available at
time of
submittal.

N/A

N/A

$0.00

$675,550.00

$1,544,652.82

N/A

N/A

N/A



Tall Tower (greater than
500"

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Resubmitted due to
invoice being in
wrong category.
Weather days for
tower work per
Addendum . See
attached
documents.
$24,500.00

Tower work in
addition to tower
modifications
previously
reimbursed. See
attached invoice/PO
/Quote. PO 21060
(Proposal 20353-5
is also in
attachments). Total
PO amount is
$376,950.
Additional invoice
from PCI expected.
$251,300.00

Tower work.
WBNG - PCI - INV
0001 - PO 21060.
Vendor EIN is
correct on invoice.
See cover letter.
$251,300.00

Invoice includes
rigging PLUS tower
modifications. PCI -
INV 7732 - PO
20868
$396,750.00



Tower Structrual

Component Description: WBNG- PJ FORD
_ TOWER
STRUCTURAL
ANALYSIS _ INV
-200174 and PO
19970

Amount: $3,000.00



Tower Modifications

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WBNG - Asbestos
Monitoring due to
repack activities.
Delta - INV
2018.304.001-1;
PO 20375
$2,653.40

Tower Engineering
- Delta Invoice #4
$1,289.46

Tower Engineering
- Delta inv #3
$26,142.80

Weather days for
tower modification
work. INV 7733
Proposal 19325-5;
Terms &
Conditions line 2
(a). See attached
cover letter and
addendums.
$24,500.00

WBNG Tower
Engineering - Delta
invoice #1.
$11,795.32

Tower engineering,
Delta invoice#2
$4,656.74



Cost
Information

Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Outside
Professional
Services

Survey

Quarterly
reporting

PM-
reimbursable
travel expenses

General Legal

Comprehensive
coverage
verification via
field study, if
needed

Predetermined Estimated

Cost Estimate

$218,331.51

$2,390.00

$7,500.00

$9,612.00

$5,267.51

$84,200.00

Cost

$207,669.51

$2,390.00

$7,500.00

$9,612.00

$5,267.51

$80,000.00

Estimated Cost

Justification

Actual costs
for survey &
mapping for
replacement
transmitter
building.

Preparation
and submittal
of the FCC
required
quarterly report
387 by PM and
attorney.

Repack work
requires the
PM to travel to
and from the
station as part
of the PM
responsibilities.
The expenses
are identified in
the PM quote -
QC-17011.

General legal
counseling for
the repack
project

N/A

Actual Cost

$71,671.36

$2,390.00

N/A

$3,500.13

$5,267.51

N/A

Actual C¢
Justificat

N/

N/

N/

Per ac
costs in\

N/



Attorney Fees -
Prepare and
File request for
Special
Temporary
Authorization

Attorney Fees -
Prepare and
File FCC Form
2100 (main),
License to
Cover
Application

Attorney Fees -
Prepare and
File FCC Form
2100 (main),
Construction
Permit
Application

Prepare
request for
Special
Temporary
Authorization

Prepare
engineering
section of FCC
Form 2100
(main), License
to Cover
Application

Prepare
engineering
section of FCC
Form 2100
(main),
Construction
Permit
Application

Prepare and or
review
reimbursement
form

$14,720.00

$2,365.00

$5,260.00

$8,200.00

$1,580.00

$3,155.00

$2,630.00

$14,000.00

$2,250.00

$5,000.00

$6,000.00

$1,500.00

$3,000.00

$2,500.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$3,991.22

N/A

N/A

$1,735.00

N/A

N/

N/

N/

N/

N/

N/

N/



Address
transition
timing and
coordination
issues w/ other
stations and
wireless

Perform
engineering
study for new
channel
assignment
and antenna
development

Project
management of
the transition

Sub-total

Total for all
systems

Components

Actual Information
Description

Survey

$2,630.00

$7,360.00

$61,462.00

$218,331.51

$2,500.00

$7,800.00

$58,350.00

$207,669.51

$2,000,015.51  $2,415,257.25

File Name

Component Description:

Amount:

N/A N/A N/

Actual costs $7,800.00 WBNG -
per invoices. ANTE!
SYSTEN

HAS ALF

BEE

PERFOF

AND

VERIFIC,

TEST |

NEW (

WAS RLU

CONF

WORK

PERFOF

CORRE!

WE UN

BUDGE

THIS LIM

$80

N/A $46,987.50 N/

N/A $71,671.36 N/

N/A $1,544,652.82 N/

Costs for survey for
new transmitter
building. INV 3586 -
PO 20638
$2,390.00



Quarterly reporting

PM-reimbursable travel

expenses

General Legal

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WBNG-QCOMM-
PM INV QC17-150
ITEMS 1010-1015
$3,500.13

Brooks Repack
Legal Services for
period ending Nov ,
2018; INV 3960717
$49.50

11-1-19 - WBNG -
Brooks - Gen legal
Jan '18 - INV
3949059 See cover
sheet for
breakdown.

$35.36

General Repack
Legal Service for
period ending
October 31, 2017.
INV 3945578
$322.29 is WBNG
portion of total
invoice. See cover
sheet for
breakdown.
$322.29

General Repack
Legal services for
period ending April
30, 2018. INV
3952584 $28.29 is
WBNG portion of
total invoice
$28.29



Component Description: General Repack
Legal Services for
period ending
August 31, 2017.
INV 3943365.
$117.86 is WBNG
portion of total
invoice. See cover

sheet for

breakdown.
Amount: $117.86
Component Description: Brooks - Legal July

'19 - INV 3970198
Amount: $312.00
Component Description: General Repack

legal services for
period ending May
31,2017 $190.86 is
WBNG portion of
total invoice. See
cover sheet for

breakdown.
Amount: $190.86
Component Description: WBNG - Brooks -

Gen Legal Jan '20 -

INV 3977752
Amount: $416.00
Component Description: Brooks Repack

Legal Services,

period ending Apr

30, '19; INV 3966160
Amount: $156.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Brooks Repack
Legal Services
Period ending Oct
31, 2018 INV
3959628

$297.00

WBNG-BROOKS-
JAN19 INV 3962865
$260.00

General Repack
Legal Services for
period ending
December 31, 2017.
INV 3947925 $40.28
is WBNG portion of
total invoice

$40.28

General Repack
Legal Services for
period ending
November 30, 2017.
INV 3946865
$221.57 is WBNG
portion of total
invoice

$221.57

WBNG-BROOKS-
MAY18 INV-
3953758

$99.00

Brooks Legal
Repack Services,
period ending June
30, '19; INV 3968511
$156.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WBNG-BROOKS-
FEB19-INV 3964370
$208.00

WBNG-BROOKS-
APR180
INV3952578
$594.00

WBNG BROOKS
AUG18 INV 3957118
$198.00

General Repack
Legal Services for
period ending June
30, 2017 INV
3941325 $266.44 is
WBNG portion of
total invoice amount
$266.44

Brooks Repack
Legal Services
Period ending Dec
31, 2017. INV
3947919

$282.00

Brooks Repack
Legal Services
period ending Oct
31, 2019; INV
3974479

$156.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Brooks Repack
Legal Services
period ending Dec.
2018; INV 3961872
$49.50

WBNG-BROOKS-
MAR18 -INV
3951195

$99.00

Repack Legal
Services Period
ending Oct 31, 2017
INV 3945572
$235.00

WBNG-BROOKS
JULY18-INV
3955731

$99.00

Brooks Repack
Legal Services
period ending Nov,
2017; INV 3946859
$47.00

General Repack
Legal Services for
period ending March
31, 2018. INV
3951201 $28.28 is
WBNG portion of
total invoice

$28.28



Comprehensive coverage
verification via field study,
if needed

Attorney Fees - Prepare
and File request for
Special Temporary
Authorization

Attorney Fees -Prepare
and File FCC Form 2100
(main), License to Cover
Application

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

General Repack
legal services for
period ending July
31, 2017. INV
3942230. $275.00 is
WBNG portion of
total invoice.
$275.00

11-1-19 WBNG -
Brooks - Gen Legal
- Feb '18 - see cover
sheet for breakdown
$28.28



Attorney Fees - Prepare
and File FCC Form 2100
(main), Construction
Permit Application

Prepare request for
Special Temporary
Authorization

Prepare engineering
section of FCC Form 2100
(main), License to Cover
Application

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

ATTY FEE CP -
WBNG- SEPT17
$94.00

WBNG-ATTY FEES
- JUNE 17
$359.00

ATTY FEES -
WBNG-AUGUST 17
$235.00

ATTY FEES MAY17-
WBNG
$453.00

WBNG-ATTY FEES
CP -JULY 17
$1,564.00

ATTY FEE- CP-
APRIL17
$543.72

WBNG-BROOKS
INV 3949053-JAN18
$742.50



Prepare engineering
section of FCC Form 2100
(main), Construction
Permit Application

Prepare and or review
reimbursement form

Address transition timing
and coordination issues w/
other stations and wireless

Perform engineering study
for new channel
assignment and antenna
development

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WBNG- CP APP-INV

$1,735.00

PRE FIELD TEST
OF ANT SYS FOR
CH 7 AND 8.
$2,700.00

WBNG- ENGR
NEW CHANNEL
ASSIGNMENT INV
$2,100.00

ENGR-TEST AT
SITE ON
REFURBED LINE
FOR CHANNEL 8
CONFIRMATION.
$3,000.00



Project management of
the transition

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WBNG - QCOMM -
PM - APRIL-JULY18
INV QC18-064
$3,360.00

WBNG-QCOMM-
PM-INV QC17-149
ITEM 4004
$12,675.00

WBNG- PM AUG-
DEC18 - INV QC19-
022

$8,437.50

WBNG-PM -
8THRU12-18 INV -
QC18-024
$15,165.00

WBNG-PM-
1THRU3-18 - INV
QC18-052
$7,350.00



Cost Other Expenses

Information

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated
Description Cost Estimate  Cost

Other $92,630.00 $90,585.00
Expenses

MVPD $7,500.00 $7,500.00
Noatification of

Channel

Change

Develop and $15,000.00 $15,000.00
air

announcement

of upcoming

channel

change

Equipment $10,000.00 $10,000.00
Storage

Estimated Cost

Justification

Required FCC
notification.

Required FCC

announcements

and good will
public relations
must we
upheld. The
production
airing and
disseminating
of these
announcements
are
fundamental to
our operations.

Expecting
multiple
staggered
equipment
deliveries from
different
vendors and
need to store
and stage new
equipment prior
to installation
date. Anticipate
from 6-24
months of
storage time.

Actual Cost

$7,200.00

N/A

N/A

$7,200.00

Actual Cc
Justificat

N/A

N/A

N/A



Equipment
Delivery and
Handling
Charges

Disposal

Costs (for
equipment and
other waste,
net of any
salvage value)

FCC Filing
Fees - Special
Temporary
Authorization
request

FCC Filing
Fees - Form
2100 license
to cover
application

FCC Filing
Fees - Form
2100 minor
change CP
application

DTV Medical
Facility
Notification

AM Pattern
Disturbance --
Remedy

AM Pattern
Disturbance --
Impact study

Sub-total

$8,000.00 $8,000.00 Transport,

forklift rental

and handling
fees from

staging area to

transmitter site.

$10,000.00 $10,000.00 Rent 40 yard

dumpster with
multiple
pickups.

Estimated 6-

months on site.

Potential
hazardous
waste
management
issues.

$195.00 $190.00 N/A

$335.00 $325.00 N/A

$1,110.00 $1,070.00 N/A

$11,550.00 $11,000.00 N/A

$21,050.00

$20,000.00 N/A

$7,890.00

$7,500.00 N/A

$92,630.00 $90,585.00 N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$7,200.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Total for all $2,000,015.51 $2,415,257.25

N/A $1,544,652.82 N/A
systems

Components

Actual Information

Description File Name

MVPD Notification of

Information not provided.
Channel Change

Develop and air
announcement of
upcoming channel change

Information not provided.



Equipment Storage

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

4th Qtr 2019
Equipment Storage
fee. Not requesting
reimbursement for
$200 late fee.
NOTE: Actual
vendor name is
Casey's Garage,
but tool does not
allow forthe """,
$1,800.00

2nd quarter
equipment storage
fees - INV 1028 -
NOTE: Actual
vendor name is
Casey's Garage
but the tool would

not allow the .
$1,800.00

3rd Quarter
Equipment storage
fees - Casey's
Garage - INV 1031.
NOTE: Actual
name of vendor is
Casey's Garage,
but tool would not

allow the .
$1,800.00

1st Quarter 2019 -
Equipment Storage
Fees - INV 1025
NOTE: Actual
vendor name is
Casey's Garage,
but tool would not

allow the .
$1,800.00



Equipment Delivery and
Handling Charges

Disposal Costs (for
equipment and other
waste, net of any salvage
value)

FCC Filing Fees - Special
Temporary Authorization
request

FCC Filing Fees - Form
2100 license to cover
application

FCC Filing Fees - Form
2100 minor change CP
application

DTV Medical Facility
Notification

AM Pattern Disturbance --
Remedy

AM Pattern Disturbance --
Impact study

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.



Grand Total

Cost
Information Predetermined
Cost Estimate Estimated Cost Actual Cost
Total for all systems $2,000,015.51 $2,415,257.25 $1,544,652.82
Reimburseme@festion Response
Status

The facility has ceased operating on its pre- No
auction channel.

Construction of final facilities or all No
necessary modifications are complete.

All receipts for reimbursement have been No
submitted no further costs are expected to

be incurred. Note this will lock the Form 399

from further editing and begin close-out
procedures with the Fund Administrator.



Certification Section

Submission of
Estimated Expenses
Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

BRADY
DREASLER
CORPORATE
DIRECTOR

OF
ENGINEERING

04/28/2020



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

BRADY
DREASLER
CORPORATE
DIRECTOR

OF
ENGINEERING

04/28/2020



